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Work Completed: January 15 — January 21, 2009

Continued decommissioning activities at Staging Area 4N.
Continued loading and transporting construction materials associated with Staging
Area 4N decommissioning activities to Allied Waste’s C&C Landfill and Ottawa County
Farms Landfill.
Continued decommissioning the WCS.

e Continued removal of the Phase 2 Cofferdam.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated
Number of Quantity
Truck Loads Non-TSCA
TSCA-material material
(cubic yards)

Weekly Total 350 10 420 12
2008 Total 17.850 510 69,825 1,995

Project Total 20,860 596 105,840 3,024
to Date

Number of
Truck Loads
Non-TSCA
material

Estimated
Quantity
TSCA-material
(cubic yards)

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: January 22 — January 28, 2009

Complete decommissioning activities at Staging Area 4N.
Complete loading and transporting construction materials associated with Staging Area 4N
decommissioning activities to Allied Waste’s C&C Landfill and Ottawa County Farms
Landfill.

e Continue decommissioning the WCS, including removing remaining steel sheeting.
Continue removing the Phase 2 Cofferdam.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase
added each week reflected only additional TSCA material removed, rather than total volume removed to date.
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total
cumulative volume removed in the 2008 construction season.
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Removal Progress
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Notes:

For Areas where
removal is less than
100% complete, the
data point shown is an
estimate based on area
and volume
considerations.

‘Complete’ is defined
as removal of all
targeted materials as
detailed in the Plainwell
TCRA Design Report.
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 288 LPOs have been completed for the project to date.

Weather Summary

e Hauling operations were suspended early on 1/15/09 and cancelled on 1/16/09 due to
hazardous road conditions. Phase 2 Cofferdam and water control structure removal
activities were cancelled from 1/15/09 through 1/19/09 due to extremely cold temperatures.

Environmental Monitoring and Construction Quality Assurance Testing
Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes [X
Exceedances? N/A [] No [X] Yes [] If yes, explain:
Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A[X No[] Yes[] If yes, explain:
Excavation Verification Sampling:

Testing Performed this Week? No[] Yes[X
Cleanup Standard Achieved? N/A[] Yes[X] No [] If no, explain:

Issues Encountered/Solutions Advanced

e None
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Equipment on Site

Equipment 1/15/09 1/16/09 117109 1/18/09 1/19/09 1/20/09 1/21/09

Komatsu PC-300 Excavator 1 1 1 1 1 1 1
Komatsu PC-300 HD Long Reach 1 1 1 - - - -
Komatsu PC-400 Excavator | 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator - - - - - - -
John Deere JD-450 Dozer - - - - - - -
John Deere JD-700 Dozer - - - - - - -
Komatsu D51 Dozer 1 1 1 1 1 1

Komatsu D61 Dozer - = = = = Z 5
Hitatchi 270 Excavator(King)

-
-
- 1
-]
-
-1
-

Volvo P-180 Loader

Komatsu 380 loader - - - - - - -
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge - - - - - - -
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1

Smooth Drum Roller - - = - = - =
John Deere Skidsteer 1 1 1 1 1
Vermeer Chipper - - - = - = 5

Komatsu 400 Articulating Dump
Truck

m ARC ADlS Kalamazoo River Study Group
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Personnel, Regulatory Staff, and Visitors on Site

dividual/ Affiliatic 09 =10 00 2100 5/00 0105 ng
Terra Contracting Staff 12 12 8 12 12 12
Jim Saric/lUSEPA
Charles Roth/USEPA
Sam Borries/USEPA
Mike Ribordy/USEPA OSC i X
Karl Gustavson/US ARMY ERDC
Paul BucholtzZMDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sara Shaffe/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

David Guier/KRSG

Gary Griffin/KRSG X
Chuck Barnes/ARCADIS
Steve Garbaciak/ARCADIS
Anthony Esposito/ARCADIS
Mike Erickson/ARCADIS
Scott Harcus/ARCADIS
Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS X
Michelle Rumler/ARCADIS X B
Joe Willoughby/ARCADIS X X X X X
Tom O’Rourke/ARCADIS
Nick Harmer/ARCADIS
MDEQ Sample Team

X
x
x

x
x

X[X]|X|X

Other Subcontractors (Specify)
King Co. 6 6 6
JF New
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Photos from January 15 — January 21, 2009

Removing steel sheeting from the Phase 2
Cofferdam.

Decommissioning Staging Area 4N.

— —— e -

Developing equipment access to facilitate WCS

i Loading material for disposal at Staging Area 4N.
cutoff wall sheeting removal.
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Targeted Removal Areas — Former Plainwell Inpoundment
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§X%: STAGING AREA - DEMOBILIZED ) AREAS TARGETED FOR REMOVAL IN 2008
TRUCK TRAFFIC:

—— REMOVAL AREA TO/FROM DISPOSAL AREA

Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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